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2405 03.04.18 Seetting right of vacant house
no. 502 Type-V

M/s. O. P.
Gupta

Plan 1069397.00 06.04.18 05.07.18

2406 09.04.18 Setting right of vacan house
no. 408

M/s. Ajay
Verma

Plan 1251627.00 30.03.18 26.06.18

2407 09.04.18 Setting right of vacan house
no. 2004 Type-II

M/s. Ajay
Verma

Plan 355618.00 01.04.18 31.05.18

2408 09.04.18 Providing stand for keeping
bicycle approx 200 cycles near
back side of KV

M/s. Ajay
Verma

Plan 165847.00 01.04.18 31.05.18

2409 09.04.18 P/F vitrified flooring and
wire mesh shutter on external
side door / windows and
internal white washing
distempering and painting of
225 

M/s. Ajay
Verma

Plan 212976.00 01.04.18 31.05.18

2410 10.04.18 Setting right of vacant house
no. 2006 & 2010 Type-I

M/s. Kanpur
Shutter Co,

Plan 464087.00 07.04.18 06.07.18

2411 11.04.18 Carrying out minor
maintenance work in boys &
girls hostel, visitors hostel,
VH, VH extension, HC, new
& old RA hostel, new SAC,
new sports complex and
Director's Residence.

M/s. Manoj
Kumar Mishra

M/R 2584103.00 01.04.18 31.03.18

2412 11.04.18 Carrying out civil maintenance works of 80
Nos. Type-I A houses, 88 nos. Type-I B
houses, 192 nos. Type-I houses, 216 nos.
SBRA houses, 20 nos. Type V houses, (501 -
520) 48 nos. Faculty Apartment houses, New
R. A. Tower, Community centre Type-I, All
sports field, old sports complex, swimming
pool, lawn tennis court, Physical Education
Section, Security Section and All Sub Station
on South Side Main Drive at I.I.T Kanpur

M/s. Tikkan Lal
Khatri & Sons

M/R 2613215.00 01.04.18 31.03.19

2413 17.04.18 Recasting of damaged RCC
slab and setting roght of
vacant house no. 1072 Type-I

M/s. Kanpur
Shutter Co,

Plan 346460.00 07.04.18 06.07.18

2414 17.04.18 Renovation of VH lounge M/s. Bombay
Paints Sales Co,

Plan 988493.00 17.04.18 16.07.18

2415 17.04.18 Construction of new toilet
block H both side after
demolishing of existing toilet
block i/c repairing of
damaged structure and
modification of railing at Hall-
IV

M/s. Bombay
Paints Sales Co,

Plan 4111954.00 17.04.18 16.08.18
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2416 01.05.18 P/F shed for ambulance in
the connecting corridor at
Health Centre

M/s. Bombay
Paints Sales Co,

Plan 619183.00 17.04.18 16.06.18

2417 01.05.18 P/L vitrified flooring with
adhesive cover existing
mosaic flooring of entire
house except kitchen & toilet
of house no. 402 Type-IV

M/s. Excel
Associates 

Plan 156303.00 27.03.18 26.05.18

2418 01.05.18 Consultancy services for
comprehensive architectural
and engineering design of
Building for Opportunity
school at IIT Kanpur

M/s. Akshaya
Jain &
Associates

2419 02.05.18 Creating of more space for
pharmacy at Health Centre 

M/s. Rajesh
Kumar

Plan 241747.00 06.03.18 05.05.18

2420 02.05.18 Setting right of vacant house
no. 463 Type-IV

M/s. Vishnu
Saran & Co,

Plan 1492128.00 07.04.18 06.07.18

2421 07.05.18 Empanelment of advertising
agency

M/s. Gaurav
Advertising &
Marketing

Plan 01.05.18 31.03.19

2422 08.05.18 Empanelment of advertising
agency

M/s. VAM
Advertising &
Marketing Pvt. Ltd

Plan 01.05.18 31.03.19

2423 08.05.18 Carrying out misc. minor maintenance civil
works in 189 Nos. Type-II houses, 24 nos.
K.V Staff houses, 66 nos. Type IV houses, 4
nos. Type V houses, Visiting Faculty
Apartment houses, Kendriya Vidyalaya,
Campus School, Opportunity School, Kislaya
School, Community Centre Type-II, Old SAC
buildings, sub-stations & community
buildings upto Media Lab on South Side of
Main Drive for fixing of new zonal contract

M/s. Kanpur
Shutter Co,

M/R 5255462.00 01.05.18 30.04.19

2424 10.05.18 Providing & fixing vitrified tile in
floor of house no. 1041, 193 & 1066,
P/F wire mesh shutter on external
door and windows of H. No. 1041,
127, 105, making an opening in
inner lobby for fixing window in
house no. 1041 & 193 i/c internal
white washing & painting of house
no. 1041, 193, 127 & 1066 Type-I

M/s. Kanpur
Shutter Co,

M/R 446990.00 28.04.18 27.07.18

2425 16.05.18 Setting right of vacant house
no. 251 and 284

M/s. Jagdish
Narain

Plan 475939.00 15.05.18 14.07.18

2426 16.05.18 Renovation of house no. 180
Type-I

M/s. O. P.
Gupta

Plan 300052.00 16.05.18 15.07.18

2427 16.05.18 Re-costing of damaged RCC
slab and setting right of
vacant house no. 1070 Type-I

M/s. Kanpur
Shutter Co,

Plan 492510.00 16.05.18 15.08.18
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2428 16.05.18 P/F wire mesh shutter on
external door / windows of
house no. 214, 230 & 2067,
P/L vitrified tile flooring in
entire house except portion in
H. No. 217 & 230 and
renovation of WC bath &
kitchen of house no. 214

M/s. Kanpur
Shutter Co,

Plan 526621.00 16.05.18 15.08.18

2429 28.05.18 Repairing of broken wall /
floor tiles and replacement of
MS chamber grating at Hall-
XI mess

M/s. K. S.
Yadav 

Plan 302694.00 22.05.18 21.06.18

2430 31.05.18 Setting right of vacant house
no. 213, 222 & 291

M/s. Kanpur
Shutter Co,

Plan 960594.00 07.06.18 06.10.18

2431 31.05.18 Setting right of avcant house
no. 280 & 288

M/s. Kanpur
Shutter Co,

Plan 574335.00 01.06.18 31.08.18

2432 31.05.18 Setting right of avcant house
no. 283 & 285

M/s. Kanpur
Shutter Co,

Plan 592914.00 01.06.18 31.08.18

2433 31.05.18 Replacement of door and
blind looking mirror of toilet
/ bathroom at Hall-VII

M/s. Urvashi
Traders 

Plan 294028.00 22.05.18 21.06.18

2434 05.06.18 Misc. minor maintenance
works in house no. 210, 2001,
2007, 2059 and 416

M/s. Kanpur
Shutter Co,

Plan 541314.00 06.06.18 05.09.18

2435 05.06.18 Setting right of vacant house
no. 123, 146, 1017 and 1020
Type-I

M/s. Rajesh
Kumar

Plan 618044.00 22.05.18 21.08.18

2436 05.06.18 Repairing and painting of old
mess at GH tower 

M/s. Rajesh
Kumar

Plan 128685.00 16.05.18 15.06.18

2437 06.06.18 P/L dustbin stand at all boys
and girls hostel near mess
type-I in two places, marriage
lawn in one place community
centre Type-II W and Z block
ner SBRA

M/s. Rajesh
Kumar

Plan 153426.00 16.05.18 15.06.18

2438 06.06.18 Setting right of vacant house
no. 192 and 1022 Type-I

M/s. Rajesh
Kumar

Plan 570565.00 22.05.18 21.08.18

2439 06.06.18 Renovation of nbathroom and
internal white washing and
painting of house no. O3, S2,
U4, V2 and V5 SBRA

M/s. Rajesh
Kumar

Plan 482009.00 16.05.18 15.07.18

2440 06.06.18 P/L cement concrete in cycle
path in place of grass paver at
GH

M/s. Rajesh
Kumar

Plan 563399.00 16.05.18 15.07.18

2441 08.06.18 Setting right of vacant house
no. 270 and 2002

M/s. Ajay
Verma

Plan 535568.00 22.05.18 21.08.18
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2442 08.06.18 P/F wire mesh shutter on
external side door / windows
and P/F modular kitchen
cabinet house no. 4005

M/s. Kanpur
Shutter Co,

Plan 457591.00 19.06.18 18.08.18

2443 28.06.18 Setting right of vacant house
no. 451

M/s. Ajay
Verma

Plan 795275.00 14.06.18 13.09.18

2444 29.06.18 Setting right of vacant house
no. 2003 and 2026

M/s. Advance
Creations

Plan 596942.00 05.06.18 04.09.18

2445 29.06.18 Renovation of toilet & kitchen
of H. No. 2065, 2075, 2082,
2093 and P/L vitrified tile
flooring & P/F wire mesh
shutters on external side door
/ windows in H. No. 292

M/s. Advance
Creations

Plan 609285.00 22.06.18 21.09.18

2446 29.06.18 P/L vitrified tile flooring in
entire house except toilet in
house no. 450

M/s. Jagdish
Narain

Plan 190788.00 22.06.18 21.08.18

2447 29.06.18 Internal painting of room no.
A-207, B-106, 107, 108, 203,
204, 205, 206, C-102, 104, 108,
201, 203, 206, 208 at VH 

M/s. Urvashi
Traders 

Plan 154824.00 25.06.18 24.07.18

2448 12.07.18 Replacement of rusted profile
window and repairing of tiles
/ kota at Hall-VIII mess
kitchen 

M/s. Urvashi
Traders 

Plan 360632.00 10.07.18 09.09.18

2449 16.07.18 Setting right of vacant house
no. 1000, 1030 and 1034 Type-
I

M/s. Akhilesh
Kumar Shukla

Plan 710493.00 22.06.18 21.10.18

2450 16.07.18 P/F polycarbonate sheet in
front of canteen at Hall-VIII

M/s. Bombay
Paints Sales Co,

Plan 709941.00 22.06.18 21.08.18

2451 16.07.18 Internal & extenral painting
of Kisalaya school at IIT
Kanpur

M/s. Kanpur
Shutter Co,

Plan 142907.00 02.07.18 01.08.18

2452 17.07.18 Transportation, spreading
and compacting available
earth in embankment of road
from new gumti no. 15 to
airstrip and painting of road
marking strips at places of
new road and parking of
academic area

M/s. Mahendra
Kumar Dwivedi

Plan 490991.00 21.06.18 20.07.18

2453 01.08.18 Setting right of vacant house
no. 166 and 177 Type-I

M/s. K. S.
Yadav 

Plan 301916.00 26.06.18 25.08.18
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2454 07.08.18 Renovation of old RA hostel
(Room No. 101 to 110 & 201 to
210) with floor tiles in
corridor room floor, one no.
guest room, GF big hall,
office, one staircase and 3 nos.
common toilet.

M/s. Ajay
Kumar Pandey

Plan 5548432.00 03.07.18 02.12.18

2455 07.08.18 Construction of lay bys on
both side of road in front of
Central School

M/s. Akhilesh
Kumar Shukla

Plan 264054.00 20.07.18 19.09.18

2456 08.08.18 Renovation of old RA hostel
(Room No. 111 to 120 & 211 to
220) with floor tiles in
corridor room floor, one no.
guest room, FF 02 nos. big
hall, office, 02 nos. staircase.

M/s. Ajay
Kumar Pandey

Plan 5552998.00 31.07.18 30.12.18

2457 08.08.18 Clean of rain water
harvesting pits situated at
various places at IIT Kanpur

M/s. Akhilesh
Kumar Shukla

Plan 182960.00 11.08.18 10.10.18

2458 09.08.18 Cleaning of over head tanks
for Hall-VI, XII, XIII, new
Core Lab building, Faculty
Apartment and under ground
tanks for MS building, Hall-X,
XI, XII and Ganga Barrage
Water at IIT Campus

M/s. Rafat
Ayub Siddiqui

Plan 148165.00 13.07.18 12.09.18

2459 09.08.18 White washing and painting
of ground floor 35 nos. rooms
and corridor of Hall-11

M/s. Rajesh
Kumar

Plan 278559.00 20.07.18 19.09.18

2460 09.08.18 Internal repairing, white
washing, distempering and
painting of Kendriya Vidyala
at IIT Kanpur 

M/s. Ajay
Verma

Plan 1187134.00 31.07.18 01.10.18

2461 16.08.18 Internal white washing /
painting and repairing of Hall-
X

M/s. Ajay
Verma

Plan 2685145.00 10.08.18 09.11.18

2462 16.08.18 Setting right of vacant house
no. 126 and 1069

M/s. Tikkan Lal
Khatri & Sons

Plan 549553.00 16.08.18 15.10.18

2463 05.09.18 Construction of cycle path
connecting the road infront of
Hall-2 upto International
Student Hostel

M/s. Excel
Associates 

Plan 1290796.00 25.08.18 24.10.18

2464 05.09.18 Widening of culvert,
extension of footpath creating
parking space and diversion
of CC road near Health
Centre

M/s. Excel
Associates 

Plan 2112070.00 25.08.18 24.11.18
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2465 11.09.18 Construction of 1 no. basket
ball, 2 nos. badminton and 1
no. volleyball court at Hall of
Residence for Boys No. XIII

M/s. Manoj
Kumar Mishra

Plan 1402668.00 31.07.18 30.09.18

2466 24.09.18 White washing and painting
of 75 rooms at Hall-8

M/s. Sabir
Construction 
Co,

Plan 239092.00 29.09.18 28.11.18

2467 27.09.18 P/L vitrified tile in floor of
house no. 1035, P/L vitrified
tile in entire house, floor in
bathroom & basin area of
house no. 1082, P/F wire
mesh shutter on external
doors and windows of house
no. 1004 & 148 i/c internal
white washing and painting
of house no. 1082 Type-I

M/s. Tikkan Lal
Khatri & Sons

Plan 247418.00 11.08.18 10.10.18

2468 28.09.18 Day-to-day civil maintenance
of all hall of Residences,
Director's Residence, Health
Centre RA hostel, Visitors's
Hostel, New VH Extn, new
SAC and sports complex, new
GH tower, new RA hostel old
RA hostel etc 

M/s. Kanpur
Shutter Co,

M/R 6331208.00 01.09.18 31.08.19

2469 28.09.18 Setting right of vacant house
no. 191 Type-I

M/s. Rajesh
Kumar

Plan 187717.00 27.09.18 26.11.18

2470 28.09.18 Internal and external painting
of Health Centre 

M/s. Rajesh
Kumar

Plan 468796.00 25.09.18 24.11.18

2471 28.09.18 Creating of parking with old
available grass paver at Hall-
12 near main gate 

M/s. Rajesh
Kumar

Plan 478025.00 27.09.18 26.11.18

2472 28.09.18 Creating of dressing room
and renovation of toilet at
Health Centre 

M/s. Rajesh
Kumar

Plan 433175.00 06.10.18 05.01.19

2473 08.10.18 P/L vitrified tile flooring in
entire house except toilet in
house no. 256, 2025, 2034 and
435 

M/s. Excel
Associates 

Plan 567801.00 27.09.18 26.12.18

2474 08.10.18 White washing and painting
of some rooms at Hall-2, 5, 7,
8, 9 & 12

M/s. Rafat
Ayub Siddiqui

Plan 170629.00 06.10.18 05.11.18

2475 08.10.18 Construction of enclosure
with chain link fencing and
shades for stray animals in
the cmpus

M/s. Manoj
Kumar Mishra

Plan 663393.00 09.10.18 08.12.18
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2476 08.10.18 Construction of enclosure
with chain link fencing for
treating injured peacock at
mango orchard behind air
strip

M/s. Manoj
Kumar Mishra

Plan 158276.00 17.10.18 16.11.18

2477 11.10.18 Replacement of blind /
broken looking mirror of Hall-
7, 8, 11 & 12 

M/s. Manoj
Kumar Mishra

Plan 206104.00 03.10.18 02.12.18

2478 15.10.18 Renovation of ladies changing 
room, reception area at
swimming pool at IIT Kanpur

M/s. Kanpur
Shutter Co,

Plan 525934.00 26.09.18 25.11.18

2479 22.10.18 Internal white washing and
painting of Hall -I

M/s. Rajesh
Kumar

Plan 1432086.00 10.10.18 09.01.19

2480 22.10.18 Carrying out maintenance &
minor civil works in
residences and community
buildings on south side of
main drive (Part-II) at IIT
Kanpur)

M/s. S. T.
Advani & Co,

M/R 6221737.00 10.10.18 09.10.19

2481 22.10.18 Setting right of vacant house
no. 220 and 2022

M/s. Rafat
Ayub Siddiqui

Plan 491796.00 22.10.18 21.01.19

2482 29.10.18 Repairing and painting of
Hall-I mess

M/s. K. S.
Yadav 

Plan 585491.00 06.10.18 05.12.18

2483 29.10.18 White washing / painting
and filling of expansion joints
of GH-I

M/s. Rajesh
Kumar

Plan 1059005.00 10.10.18 09.01.19

2484 29.10.18 P/F RCC grass paver block
for parking in front of control
room building for Smart City
project and re-construction of
CC road in front & back side
of control room building for
Smart City Project

M/s. Bombay
Paints Sales Co,

Plan 571294.00 26.10.18 25.12.18

2485 02.11.18 Drilling of two new deep tube
wells at IIT Kanpur

M/s. Maha
Laxmi Tube
Wells

Plan 4921560.00 26.09.18 25.02.19

2486 19.11.18 Carrying out minor
maintenance works in Water
Supply & Sewage Disposal
Unit at IIT Kanpur

M/s. Ajay
Kumar Pandey

M/R 3608219.00 25.10.18 24.10.19

2487 20.11.18 External repairing and
painting of 02 block of Type-II
consisting house nos. 297 to
2004 & 2005 to 2012

M/s. Kanpur
Shutter Co,

Plan 394196.00 26.10.18 25.01.19
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2488 20.11.18 Consultancy services for
development of strategy plan-
2035 for Infrastruture of IIT
Kanpur

M/s. Studio for
Habitat Futures
Pvt. Ltd,

Plan 4460000.00 31.08.18 15.03.19

2489 20.11.18 P/F wire mesh shutter on
external side doors/ windows
of house no. 223, 253, 2101
and 4008

M/s. Kanpur
Shutter Co,

Plan 329049.00 06.11.18 05.01.19

2490 27.11.18 Construction of peripheral
cement concrete road with
drains along the boundary
wall drainage system and
security fencing from
Pradhan Gate to Charkhi gate
of Nankari village (SH: Civil
Work)

M/s. Kanpur
Shutter Co,

Plan 26145028.00 06.11.18 05.05.19

2491 27.11.18 Construction of peripheral
cement concrete road with
drains along the boundary
wall drainage system and
security fencing from Charkhi
gate to Chandel gate of
Nankari village (SH: Civil
Work)

M/s. RSB
Projects Ltd,

Plan 25436999.61 06.11.18 05.05.19

2492 28.11.18 Day to day Maintenance of
external water lines, sewer
lines and cleaning of chocked
drains and manholes i/c
repairing of booster pumps ,
mini submersible pumps and
diesel pumping sets and
motor & pumps of
swimming pool filter plant at
IIT Kanpur

M/s. Mahendra
Kumar Dwivedi

M/R 5957035.00 01.11.18 31.10.19

2493 28.11.18 Construction of underground
RCC tank to store the water
from bypassing of tube wells
near STW No. 5 i/c necessary
RCC pipe line

M/s. Jagdish
Narain

Plan 968627.00 06.11.18 05.01.19

2494 28.11.18 Creating of shed for RO plant
on roof with RO treated water
line a Hall-8 near mess

M/s. Manoj
Kumar Mishra

Plan 349432.00 06.11.18 05.12.18

2495 29.11.18 Construction of building for
the Opportunity School (SH:
Civil & Electrical Works) at
IIT Kanpur

M/s. Vishnu
Saran & Co,

Plan 30996425.00 06.11.18 05.07.19
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2496 03.12.18 Diversion of damaged sewer
line at community centre
Type-II

M/s. Akhilesh
Kumar Shukla

Plan 232101.00 08.11.18 07.01.19

2497 03.12.18 Renovation of bathroom &
kitchen of house no. 170-I,
providing & fixing wire mesh
shutter in external doors &
windows in house no. 170-I &
1013-I, providing & laying
vitrified tile in house no. 1001,
1032, 1051 & 1078-I Type-I 

M/s. Kanpur
Shutter Co,

Plan 623106.00 23.11.18 22.03.19

2498 03.12.18 Upkeeping of sports field
such as main athletics cricket
ground, hockey & football
facility, ACES / athletics
ground at IIT Kanpur

M/s. O. P.
Gupta

M/R 3160517.00 01.12.18 30.11.19

2499 03.12.18 Upkeeping of lawn tennis
courts and gymkhana
complex

M/s. Rajesh
Kumar

M/R 2889905.00 01.12.18 30.11.19

2500 26.12.18 Rectification of leakage /
seepage problem from the
terrace of house no. 442

M/s. Kanpur
Shutter Co,

Capital 
Grant

275573.00 04.01.19 03.04.19

2501 26.12.18 Upgradation of house no. 227
with latest norms

M/s. Kanpur
Shutter Co,

Capital 
Grant

411897.00 04.01.19 03.04.19

2502 27.12.18 Setting right of vacant house
no. 172 & 1068 Type-I

M/s. O. P.
Gupta

Capital 
Grant

373746.00 04.01.19 03.05.19

2503 27.12.18 Rectification of leakage /
seepage problem from the
terrace of house no. 2014 &
418 

M/s. Kanpur
Shutter Co,

Capital 
Grant

275983.00 04.01.19 03.04.19
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